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Abstract (English)
Technical project management (PM) requires constant individual interpretation with 
regard to expected project success or failure. This article shows that narrative sense-
making with regard to PM is a crucial factor of how future project success / failure is 
interpreted. Based on a long-term interpretative study of an intercultural project in a 
technical company, we identify three steps of narrative sensemaking: (1) retrospective 
failure stories; (2) ongoing failure storying; (3) culturalized failure stories / cultura-
lized strategic success stories. We show that culturalized interpretations of a project’s 
failure are linked to the individual need to simplify reality. The danger of culturalized 
interpretations is that they neglect potential PM-related project issues and hinder 
the development of intercultural PM competencies. We suggest the analysis of stories, 
especially of ongoing failure storying, in order to prevent culturalized interpretations 
from prevailing, thereby contributing to theory and practice of PM and intercultural 
education and development. 
Keywords: Storytelling, interpretation, project management 
Abstract (Deutsch)
Technisches Projektmanagement (PM) erfordert die fortlaufende individuelle Inter-
pretation des zu erwartenden Projekterfolgs oder -misserfolgs. Dieser Artikel identifi-
ziert Prozesse des narrativen Sinnmachens als Schlüsselfaktor bei der Interpretation 
von zukünftigem Projekterfolg oder -misserfolg. Basierend auf einer interpretativen 
Langzeitstudie eines interkulturellen Projekts in einem technischen Unternehmen, 
identifizieren wir drei Schritte des narrativen Sinnmachens. Diese sind: (1) Retros-
pektive Geschichten des Misserfolgs; (2) laufende Erzählprozesse des Misserfolgs; (3) 
kulturalisierte Geschichten des Misserfolgs / des strategischen Erfolgs. Wir zeigen auf, 
dass kulturalisierte Interpretationen des Projekt-Misserfolgs oft im Bezug stehen zur 
individuellen Notwendigkeit, die Realität zu vereinfachen. Die Gefahr von kulturali-
sierten Interpretationen liegt darin, dass sie den potenziellen Bezug zu PM-Problemen 
vernachlässigen und der Entwicklung interkultureller PM zuwider laufen. Um zu ver-
meiden, dass kulturelle Interpretationen dominant werden, schlagen wir die Analyse 
von Projekt-Geschichten vor, speziell die der laufenden Erzählprozesse des Misserfolgs. 
Failure and success stories  
in Intercultural Project  
Management 
Geschichten von Erfolg und Misserfolg in interkulturellem 
Projektmanagement
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1. Introduction
Technical PM across cultures is a feature 
of today’s cultural complexity in organi-
zations (D’Iribarne 2008, Mahadevan 
2008a). Much of it takes place across 
corporate sites, across societal cultures 
and across organizations (Meier 2004), 
involving the macro-societal, the meso-
organizational and the micro-individual 
level of culture (see Mahadevan et al. 
2011). When compared to one-sited 
PM, multi-sited or international PM 
requires increased coordination and 
communication (Walter 2004:216f.). In 
technical companies, PM is often linked 
to collaborative engineering across sites 
(Mahadevan 2008b). Hence, technical 
PM can be considered an important fea-
ture of intercultural engineering today. 
Following Kerzner (2008:2), a project is 
defined as
“any series of activities and tasks that 
have a specific objective to be completed 
within certain specifications, defined start 
and end dates, funding limits, consume 
human and nonhuman resources and are 
multifunctional.”
As PM literature suggests (Kerzner 
2008, Bea / Scheurer / Hesselmann 
2008), the success or failure of a project 
depends less on its theoretical or con-
ceptual foundations but rather on its 
implementation. With implementation, 
we mean not only the specific way in 
which PM theory and tools are applied 
but also the specific ways in which indi-
viduals live their roles and responsibili-
ties within a project. 
Culture has been conceptualized as an 
influencing factor on how PM is imple-
mented (De Bony 2010, Pheng / Leong 
2000, Pant et al. 1996). Yet, and this is 
our argument, culture in PM has been 
approached mainly through macro-
comparative cultural standards and di-
mensions as defined by Hofstede (1980, 
1988, 2003), Hall and Hall (1990), 
Trompenaars and Hampden-Turner 
(1997), and House et al. (2004). We ar-
gue that the comparative macro-cultural 
perspective falls short of acknowledging 
the complexities of technical PM and 
collaborative engineering. To close this 
gap, we suggest approaching culture not 
as a given influencing factor on PM but 
as continuous processes of inside (emic) 
interpretation and sensemaking. We ar-
gue that these processes of sensemaking 
will be visible through stories of project 
success and failure. In this article, we 
focus on how individuals interpret 
failure and which strategies they choose 
to secure success.
This article is based on interpretative 
qualitative research (Hatch / Yanow 
2003) in a multinational company 
which is involved in technical PM across 
sites, cultures and organizations. In this 
article, we show that the way in which 
these actors implement PM is linked to 
sensemaking activities on an individual 
level. Our findings suggest that (1) 
individual expectations of whether the 
project is about to fail and (2) individ-
ual needs to simplify project reality in 
order to achieve strategic success are the 
two main factors for the emergence of 
culturalized interpretations in PM. 
For making our argument, we proceed 
as follows: First, we outline the nature 
of PM and the impact of culture it. Sec-
ond, we present how a specific project 
is made sense of in a technical company. 
Finally, we draw conclusions and high-
light the implications of our findings for 
intercultural PM.
2. Project management 
and culture
2.1. Introduction to project 
management
Project management is by no means 
a homogenous concept. Rather, the 
term is used in multiple contexts and 
Damit tragen wir zu Theorie und Praxis des Projektmanagements und der interkultu-
rellen Kompetenzentwicklung bei.
Stichworte: Narrative, Interpretation, Projektmanagement
61
defined in multiple ways. Also the term 
project itself is used in various ways, the 
definition that has been given at the 
beginning of this article being a basic 
one. Based on DIN 69901, but enlarg-
ing this definition, Bea, Scheurer and 
Hesselmann (2008:31f.) argue that one 
can speak of something being a ‘project’ 
if the following characteristics apply: (1) 
temporality, (2) the innovative char-
acter of its content, (3) its relative size 
being sufficiently large, (4) the increased 
degree of complexity which goes along 
with it. Focusing not on a project’s 
characteristics but on its goals, Kerzner 
(2008:22) proposes an alternative view, 
namely a project being characterized 
by a target describing a multifunctional 
task and which needs to be met within 
the project’s duration using the limited 
personal and financial resources avail-
able.
Following these definitions, operations 
which can be classified as ‘projects’ can 
be found in virtually every industry and 
in both profit and non-profit organiza-
tions. The responsibility for project 
planning and control and for manag-
ing project risks and opportunities lies 
with project management (Kerzner 
2008:22, Bea / Scheurer / Hesselmann 
2008:41ff.). This involves the dimen-
sions time, costs, and performance / 
quality (Bea / Scheurer / Hesselmann 
2008:38f.) and internal and external 
customer relations (Kerzner 2008:24ff.).
A major aim of PM is to structure, plan 
and control the complexities of project 
reality. This concerns both project tar-
gets and project stakeholders (Probst / 
Haunerdinger 2007:38ff.). In technical 
projects, targets are often described with 
the help of requested and mandatory 
specifications (Burghardt 2006:54ff.). 
Secondly, all stakeholders have to be 
integrated with regard to the project’s 
goals. In order to do so, it is required 
that all stakeholders as well as their 
interests and potential conflicts and 
trade-offs between them are known 
to PM and taken into account (Cro-
nenbroeck 2004:28ff., Kuster et al. 
2008:200ff.). Despite the aim to foresee 
and plan reality, project managers and 
staff have to make sure they react in an 
appropriate manner towards changes 
in the project itself, the project’s goals 
and the project’s environment (Kerzner 
2008:26ff.). 
These conditions require project manag-
ers to possess a universal set of skills and 
competencies beyond technical exper-
tise. This involves not only managerial 
and operational knowledge and compe-
tencies but also leadership qualities and 
social competencies in interaction with 
all the project’s stakeholders (Kerzner 
2008:146f., Schelle / Ottmann / Pfeiffer 
2008:320ff.). 
2.2. The interpretation of 
culture in technical PM
So far, culture in technical PM has 
mostly been considered on a macro-
societal level. Several studies have tried 
to analyze how macro-societal cultural 
dimensions influence PM (De Bony 
2010, Pheng / Leong 2000, Pant / Al-
linson / Hayes 1996, Schoper 2004). 
Yet, given the complex realities of 
technical project management across 
cultures, it seems doubtful that macro-
cultural dimensions can predict indi-
vidual behavior. Therefore, we propose 
an interpretative view on culture (Hatch 
/ Yanow 2003). Interpretative qualita-
tive research intends to uncover the 
meaning which actors in the field give 
to their doings and to the world (Hatch 
/ Yanow 2003). This approach assumes 
that culture is not given objectively, 
but created through social interaction 
and individual sense-making activities 
(Mahadevan et al. 2011). We follow this 
approach due to two reasons:
First, literature suggests that it is PM 
implementation and not PM theory 
which makes the difference between 
project failure and success. Therefore, 
given a sound theoretical foundation of 
PM in a specific organizational setting, 
it is the individual action and interpre-
tation which will be the decisive factor 
on project success and not the theories 
upon which these actions and interpre-
tations are based. 
Second, the uniqueness of each project 
means that every situation is new and 
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uncertain. The group of people involved 
in the project and their roles within the 
project will be a new or partly new con-
figuration as well. Otherwise, their ac-
tivities would not be classified as project 
work. Therefore, it is to be expected that 
this group of people will need to find 
a common way of doing things beyond 
those styles which are already known to 
them – they will need to create a shared 
Interculture (Mahadevan et al. 2011). It 
is with this idea in mind that we speak 
of inter-cultural and not of cross-cultur-
al project management in this article.
From an interpretative cultural perspec-
tive project managers face a high degree 
of uncertainty, change and risk. In 
order to manage these conditions, they 
have to interpret reality constantly. At 
the same time, PM itself is a discipline 
which assumes that complex reality can 
be managed, structured and planned 
for in order to achieve project success. 
This implies that project managers are 
trained to structure and to simplify 
reality into dichotomist categories such 
as project risks and opportunities or 
project failure and success. In order to 
do so, they know and implement various 
tools. Yet, and this is our argument, real-
ity cannot be simplified in such a way, 
and there might be cases in which the 
project manager’s interpretation of the 
project’s status is conflicting. Our article 
will focus on such a conflicting situation 
and ensuing strategies for dealing with 
it.
3. Research methods and 
field
3.1. Methods and approach of 
research
This article is based on longitudinal 
multi-sited interpretative qualitative 
research (Van Maanen 2006). The field 
is a technical multinational company 
which is to be called TechCorp in this 
article. Its organizational setting was 
characterized by technical projects 
which were conducted collaboratively 
across sites, in this case between a Ger-
man and an Indian site, and which 
involve both internal and external 
stakeholders.
As is common in interpretative qualita-
tive research, the research focus evolved 
through interaction with the field (Van 
Maanen 2006). Particularly, during 
research, actors told stories about their 
perceptions as to whether they felt that 
these projects were going well or not. 
In such a way, the storytelling approach 
became our approach of research.
Stories are an important source of 
managerial knowledge (Gabriel 1991, 
2000). Through telling each other 
stories, individuals structure experiences 
and expectations by giving causalities to 
events (Gabriel 2000). Stories estab-
lish actors and their roles, and make 
sense of ongoing events. Stories differ 
with regard to how well-established 
their logic is. Boje (2008) differenti-
ates between finite stories and ongoing 
storying. Finite stories are characterized 
by a clear structure – beginning, middle 
and end – and clear actor roles. Ongo-
ing storying describes stories which have 
a beginning and a middle, but not yet an 
end. This means: Their logic is not yet 
complete. Through ongoing storying, 
individuals try out different causalities 
for present events which are still messy 
and complex, and not yet finite. 
As Soin and Scheytt (2006) have 
argued, storytelling approaches might 
be an ideal means of uncovering inside 
(emic) meanings in intercultural 
management. Through an interpreta-
tive analysis of how technical experts 
perceive their practice in a specific field, 
Orr (1996) has given an example for 
technological storytelling.
Through the storytelling approach, we 
were able to trace a project (to be called 
Project X in this article) in the company 
studied over a period of 18 months. 
As every project, Project X is unique. 
Like every project, it required constant 
evaluations whether it was still on track 
with regard to cost, time, quality, and 
also communication. Yet, we were not 
interested in the factual success of the 
project but rather in the interpretations 
of its success or failure. 
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3.2. Introduction to Tech-
Corp
TechCorp is a multinational high-tech 
company which delivers highly com-
plex technical equipment to corporate 
customers worldwide. Its corporate 
headquarters are in the Netherlands; 
global production takes place at two 
sites in India and Canada. A site in 
Austria plays a major role in global qual-
ity management and human resources; 
another site in Germany coordinates 
global production. Corporate customers 
are global companies on international 
markets.
With the help of the technical equip-
ment which TechCorp produces, inter-
national customers manufacture their 
final products which are very often pat-
ented. These patents have been secured 
by a high investment in research and 
development and therefore constitute 
a considerable corporate asset. After a 
specified period of time, these corpo-
rate patents will run out. Therefore, the 
corporate customer needs to produce as 
much and as quickly as possible of the 
final product before patent protection 
will end. Afterwards, other companies 
will be able to access this data freely and 
to produce cheaper imitations of the 
original product. The technical equip-
ment produced by TechCorp is essential 
for production. Based on the stated 
market conditions, TechCorp needs to 
produce and deliver in time and exactly 
to specification. Otherwise, penalties 
will need to be paid. This condition 
makes every project at TechCorp highly 
time-critical.
The corporate customers of TechCorp 
operate on highly regulated markets. 
Their final products concern the health 
of human beings, and therefore have to 
meet high safety standards. The specific 
standards vary across regional clusters 
and countries, yet tend to be are equally 
high. This means that quality demands 
are high.
The technical equipment which 
TechCorp produces for its corporate 
customers is highly individualized. This 
means that every project is unique; each 
version of this technical equipment 
needs to be designed, specified and 
manufactured and delivered according 
to individual customer specifications. 
This has implications from a project 
management and from a marketing 
perspective.
From a project management perspec-
tive, the execution of PM theories and 
principles is of crucial importance 
to corporate success. This execution 
involves the coordination of different 
sites and organizations such as local 
suppliers.
From a marketing perspective, relation-
ship management and frequent custom-
er interaction are essential (Backhaus 
/ Voeth 2006). Relationship manage-
ment demands for managing customer 
life-cycles beyond a single point of 
sale, including, for example, after-sales 
services and engineering consulting. The 
need for long-term customer interaction 
implies that the customer might have 
a specific need, e. g. to buy equipment 
which facilitates the production of a 
certain quantity in a certain quality and 
under certain cost / time restrictions, 
but might not know by which technical 
solution this need might be fulfilled. 
This is due to the lack of specific know-
how from the customer’s side. Hence, 
the final product is specified through 
multiple seller-buyer interactions and 
negotiations, involving multiple stake-
holders from both sides (“buying-cent-
er” and “selling-center”, see Backhaus / 
Voeth 2006). 
The Indian production site of TechCorp 
was established in 1995, TechCorp due 
to two reasons. First, the customer’s 
need for high quality demanded for 
cost-optimization when producing the 
technical equipment required. Hence, 
through moving to India, TechCorp 
intended to lower its labour-costs in 
production. Second, this strategy was 
chosen to be nearer to a potential Asian 
customer base. 
Over the years, manufacturing knowl-
edge at the Indian site evolved. Produc-
tion was transferred there from other re-
gions, and in the end manufacturing in 
high-cost regions such as Germany was 
abandoned all together. This process 
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required a large amount of knowledge-
transfer from a German site, formerly 
responsible for production. In the proc-
ess, the two sites grew together, both 
from a structural and from a human per-
spective. On structural level, both sites 
nowadays share corporate functions 
such as project control and global op-
erations. On the human level, managers 
from both sites got to know each other 
and invested in understanding cultural 
differences between Germany and In-
dia. Overall, the feeling is that one has 
overcome cultural differences which had 
been felt in the beginning. 
4. Making sense of  
Project X
This article focusses on a global pro-
duction project which was conducted 
collaboratively by the Indian and the 
German site between 2007 and 2008. 
Until 2007, global PM control with 
regard to production has solely been 
exerted by the German site. However, in 
June of 2007, the Indian site was given 
responsibility for Project X. The goal 
was to manufacture and deliver custom-
ized technical equipment for an Indian 
customer. Project X was the biggest 
project ever executed directly by the 
Indian site. Direct customer interaction 
was to be handled by the Indian site as 
well. 
In the following, we present data from 
the field. In the process, two types of 
stories with regard to the perceived fail-
ure / success of Project X are identified 
and presented, namely finite retrospec-
tive stories and ongoing present story-
ing. Individual interpretations of project 
success or failure are categorized as 
either PM-related or culturalized inter-
pretations. Culturalized failure stories 
and the ensuing need for strategic suc-
cess stories are discussed.
4.1. Finite stories vs. ongoing 
storying
Project X was to be led by an Indian 
engineer who had been with the com-
pany for several years. He had executed 
smaller projects for Indian custom-
ers previously. However, immediately 
after this decision was made, the global 
production manager at the German site 
who had previously been in charge of 
global PM expressed his concerns that 
the Indian site would not be able to 
handle a project of this size. In August 
2007, he refers back to the last project 
which had been partly handled by the 
Indian site. Reflecting upon his posi-
tion, he says: 
“Last year [we had lots of issues in PM] 
that caused additional costs of 50,000 
Euro. And, then my manager asks me: 
‘XY, are you crazy?’ And I go: ‘What 
shall I do?’ And next, I am blamed by 
top management, I feel like a toy robot. 
And then top management blames me: 
‘What are you doing?’ And now, I really 
have to walk a fine line, whatever goes 
wrong, comes back to me. And next, top 
management might stop the whole project. 
They would not stop the project, would 
they? And then, I am stuck in the middle 
again.” (Quote 1: Ongoing storying of 
success / failure, German production 
manager)
Yet, the German production manager’s 
direct manager tells a different story. He 
says: 
“When the two sites started working 
together on this project, it started out just 
fine. But then, the managing directors at 
the German and the Indian site stopped 
talking to each other. And this is why 
we have these issues.” (Quote 2: A finite 
and retrospective failure story, German 
member of board)
In contrast to the German production 
manager’s ongoing narrative, the Ger-
man board member’s story is finite. It 
has a clear causality: It has a beginning 
(“when the two sites started working 
together”), a middle (“the managers 
stopped talking to each other”) and 
an end (“and this is why we are having 
these issues.”). As with every finite story, 
the narrative structure is well estab-
lished. The beginning sets the scene for 
a specific event. The middle describes 
this event. The end highlights its con-
sequences. The actors of the story and 
their roles are equally clear: Responsibil-
ity is given to “the managing directors”. 
In summary, this story is complete and 
simplifies reality, even though reality 
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itself might not have been equally sim-
ple (as the production manager’s story 
suggests, quote 1). Communication 
between two individuals is identified 
as a main issue of PM across sites. This 
makes this story a finite story of project 
failure as viewed retrospectively. 
Contrastingly, the German produc-
tion manager’s statements (quote 1) 
can be seen as an example for ongoing 
storying: He speaks of a beginning 
(last year), and a causal event (addi-
tional costs) but does not propose a 
reason for why this event takes place 
and how it might be solved. This makes 
this narrative an example of ongoing 
storying (see Boje 2008), i. e. a story-
ing activity which deals with present 
events and which does not yet propose 
an finite interpretation. This condition 
is different from the board member’s 
finite story (quote 2) which suggests a 
simple strategic solution: Have the two 
managing directors talk to each other 
and establish trust between them. Then 
the issue is solved.
The production manager’s story (quote 
1) does not yet have such a simplifying 
and linear cause-and-effect dimension. 
Rather, it is circular: The same points 
are mentioned again and again, never 
resulting in inherent logic. Furthermore, 
roles remain unclear: The speaker does 
not seem to be able to identify a role for 
himself. Whereas the member of the 
board has identified the villains of his 
story (the managing directors at both 
sites) who caused these issues, his sub-
ordinate does not identify actors with 
clear roles. 
4.2. PM-related vs. cultura-
lized interpretations
As has been said, the issue of project 
control was an issue at the German site 
in summer 2007. At the same time, the 
Indian project manager whose role is 
questioned by the German production 
manager tells the following story:
“During the last time when we handled 
a project in cooperation with the German 
site here in India, we experienced some 
issues. The main issue was that costs were 
allocated to the Indian site but actually 
were caused by delays in global enginee-
ring which is comprised of both sites. But 
when I tried to raise this point towards 
our German colleagues, [the production 
manager] in particular, I was told that 
this was due to insufficient project cont-
rolling in India.” (Quote 3: A PM-related 
interpretation, Indian global project 
manager)
In the Indian project manager’s story, 
the current event is not seen as an is-
sue of project controlling or costs as 
such. Rather, it highlights the fact that 
the reasons for these additional costs 
need to be interpreted in a way that 
acknowledges the complexities of PM: 
Due to corporate design – a global 
matrix-structure – it is simply not pos-
sible to allocate costs to a specific site. 
Hence, a request made by engineers at 
the German site which was fulfilled by 
engineers at the Indian site might well 
have caused additional costs based on 
delays at the Indian site. In summary, 
the Indian project manager’s story 
proposes a different interpretation: 
Additional costs as caused by PM issues 
due to the collaborative nature of the 
project. Therefore, we call this story a 
“PM-related interpretation”.
Yet, according to the Indian project 
manager’s story, colleagues at the Ger-
man site did not choose this the techni-
cal / PM-related interpretation. Rather, 
they ascribe these issues to Indian soci-
etal culture as perceived. The following 
quote can serve as an example:
“When we started with Project X, eve-
rything was going fine in the beginning. 
But then there were these additional costs. 
It think that they are somehow rooted in 
Indian culture – Indians seem to have a 
different understanding of time and qua-
lity. We need to take care of this.” (Quote 
3: A culturalized interpretation, German 
engineer, project member)
Again, this is a finite story with a clear 
beginning, a middle and a logical end, 
its roles are clear. Based on cultural 
standards and dimensions one could in-
deed argue that such behavior might be 
typical of Indian PM, based on assumed 
relative difference between polychronic 
(Indian) and monochronic (German) 
time-management (Cronenbroeck 
2004:132, Hoffmann 2004:31f.). Other 
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standard-based cultural interpretations 
are feasible as well.
However, if one considers the complex 
nature of both organizational design 
and the project’s scope and the con-
stant processes of cultural sensemaking 
involved, this rather simplistic societal 
cultural interpretation might not cover 
all project-related issues, regardless of 
their micro-cultural complexity. We 
therefore interpret it as a culturalized 
interpretation. With this we mean a 
process by which micro-level behaviour 
is interpreted as being directly caused by 
macro-societal culture regardless of or 
without investigating other influencing 
factors on professional or organizational 
level.
Why might this culturalization take 
place? Multiple interpretions, involv-
ing individual perceptions of one’ own 
position or reactions to organizational 
change and increasing complexity, are 
possible: Some members of the Ger-
man site might feel that established 
local ways of handling a project do not 
work as well internationally as they did 
before. Some might realize that they 
need to develop additional skills and 
competencies as based on organization-
al change (e. g. internationalization) and 
increasing complexity. Some might fear 
to lose organizational status or power 
due to knowledge-transfer to the Indian 
site.
At least the ongoing storying activities 
of the German production manager 
(quote 1) suggest that he is uncertain 
of how his superiors might perceive 
his abilities to manage Project X. This 
might create conflicting feelings of in-
security and uncertainty which demand 
for being solved. Furthermore, the 
production manager had to hand over 
PM responsibilities to the Indian site 
which might result in a perceived loss in 
power. Therefore, from his perspective, 
he might not be able to trust his Indian 
counterpart in a phase of the project 
which is uncertain.
In autumn 2007, the issue of insufficient 
project control is a frequent topic at 
the German site. The dominant story 
goes as follows: Because the Indian site 
has implemented insufficient tools for 
project controlling, the project will not 
work out. This is true for the German 
production manager as well. Yet, during 
an interview in November 2007, he 
says: 
“These cost issues at the Indian site will 
kill the project. This dammed Indian-
ness, it is driving me crazy! But to our 
organizational design [a global matrix 
structure, the author], it is impossible to 
know who has caused the costs. It need not 
be the fault of the Indian site. I wished 
they were less Indian, after all!” (Quote 
5: An interpretative struggle, German 
production manager)
Based on the previous definition, quote 
5 is an example of ongoing storying: 
Two conflicting logics are presented in 
one narrative. One the one hand the 
German production manager seems to 
be aware of the fact that organizational 
complexities need to be considered 
when analyzing the root causes of addi-
tional costs. This can be viewed as a PM-
related interpretation. One the other 
hand, he raises the issue of Indianness 
as a current project issue. This can be 
viewed as a culturalized interpretation). 
Underlying these contradictions is the 
question: What will happen to me if the 
project goes wrong? (see quote 1). 
4.3. A culturalized failure  
story and the need for a  
strategic success story
January 2008 sees major change requests 
coming in from the Indian customers 
of Project X which result in additional 
costs. As the story goes at the Indian 
site, these change requests are a result 
of project changes which could not be 
foreseen but which need to be taken 
into account. This might very well 
be the case in technical business-to-
business marketing. However, it might 
also be an example for different styles of 
planning and controlling a project.
As the story goes at the German site, 
this is yet another example of the fact 
that the Indians never stand their ground 
in front of the customer. Frequently, the 
Indian communicative style is explained 
as being too soft, Indians being notorious 
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yes-persons. Based on own experiences 
with – mainly German and US-Amer-
ican customers – it was then explained 
that a good project manager needs to 
be dominant and strong in front of the 
customer. 
From a macro-cultural comparative 
perspective, this can be an indication of 
the relative difference between high-
context and low-context communica-
tion (Hall / Hall 1990). Yet, it might 
also be linked to a presumably higher 
assertiveness in German business style 
(House et al. 2004). What is notable is 
that whereas the observation of rela-
tive difference might be correct from 
a German perspective, this descrip-
tion (too soft, notorious yes-persons) is 
comparative and based on own cultural 
values. Therefore, it is an etic (outside) 
and descriptive ascription which fails to 
grasp the emic (inside) meaning of the 
behavior described. Rather, it is guided 
by own values and experiences of how 
to interact with a customer which are 
compared and then projected upon the 
present setting. It is not asked what an 
Indian project manager might actually 
know about interaction with an Indian 
customer which is not known at the 
German site. Therefore, the interpreta-
tions of the Indian project members 
remain hidden to the German site, 
leading to him as being perceived as 
incompetent.
This development suggests that a cul-
turalized interpretation is slowly being 
chosen over a PM-related (technical) 
interpretation. For, as has been said 
before, from a marketing perspective, 
customer relationship management is 
indeed important to the project (Back-
haus / Voeth 2006). 
The perceived lack of competencies of 
Indian project members in interaction 
with the Indian customer as based on 
their Indianness became a major theme 
at the German site in spring 2008. 
Hence, in May 2008, an external project 
manager (a German national) with 
international expertise was introduced 
to the Indian site in order to manage 
Project X. He has worked for European 
and North American customers. Yet, he 
has never worked for an Indian custom-
er, and he is not familiar with TechCorp 
as an organization. This applies to both 
organizational culture and design and 
the technical and managerial details of 
Project X.
As the story goes, the German produc-
tion manager installed him against the 
wish of the former Indian global project 
manager who has now been subordi-
nated to the new external manager of 
Project X. 
In an interview in August 2008, the 
German production manager reflects 
upon this managerial change:
“The cooperation with the new external 
project manager is going very badly. He 
brings structure into the project. But 
his behavior is not good. The Indian 
colleagues like to see his butt the most. You 
cannot let him see an Indian customer. 
We had one incident, when he practically 
insulted the Indian customer. You know, 
in India, you cannot talk as straightfor-
wardly as you can do with a German or 
American customer. Also, you need to be 
more polite and hide your true meanings. 
In this case, the customer walked out of 
the meeting and threatened to end the 
cooperation, the Indian colleagues were 
completely annoyed, and I had to step 
in and to do it the Indian way, I mean, 
communicate politely, and so on.
Therefore, I have now cared for that cus-
tomer interactions with Indian customers 
are only handled by the Indian colleagues. 
He [the external project manager] has 
learned PM from scratch. He is very expe-
rienced. The only reason, why I keep him 
within the project is that I do not want the 
project to fail. 
He [the external project manager] says: 
‘the Indians are capable of nothing. They 
are at the very beginning. Their project 
management skills equal zero. The Indian 
project manager has phoned me twice. 
They want to de-install the external pro-
ject manager. But I don’t believe that they 
can do it on their own. 
I just have to increase the pressure on 
India now. If I let it run along just like 
that, I would not do the Indians a favour. 
We need sustainability in our projects. 
The external project leader is necessary. 
He will teach the Indian colleagues how to 
manage projects of such size. He is costing 
me a hell of a lot of money, though.” (Quo-
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te 6: A culturalized failure story, German 
production manager)
Quote 6 shows elements of both a finite 
story and of ongoing storying. One the 
one hand, it has an inherent structure 
but shows immanent contradictions. 
On the one hand, the external project 
manager is depicted as being “very expe-
rienced” and a true PM professional, on 
the other hand it is acknowledged that 
“his behavior is very bad”. It is implied 
that this created issues with regard to 
the Indian customer which has resulted 
in customer interaction being handled 
by Indian colleagues. Furthermore, the 
external project manager is opposed 
by the Indian site, nevertheless, the 
German production manager sticks to 
his decision. If densified through the 
previous lens, quote 6 translates into 
the following logic from the German 
production manager’s perspective: The 
project will fail. I am overall responsib-
le for global production. Therefore, I 
cannot let the project fail. The external 
project manager is the only way of not 
letting the project fail. This is due to the 
fact that the external project leader is 
experienced in the technicalities of PM, 
even though he behaves wrongly.
In such a way, quote 6 shows how the 
expectation of project failure and the 
interpretation of current risk and how 
to manage this risk leads to the building 
up of narrative logic. The crucial starting 
point is the perceived incompetency of 
the Indian project leader, especially with 
regard to project control and in interac-
tion with the Indian customer. Root 
causes identified are perceived cultural 
traits (Indianness) which are interpreted 
from an etic perspective. In such a way, 
the Indianness of PM is defined and be-
comes a project risk. At the same time, 
it is understood that there is a justifica-
tion for managing an Indian customer 
differently. Therefore, the German 
production manager revises his division 
of letting the external project manager 
handle customer interaction. Still, he 
is not replaced. As the last sentence 
of quote 6 shows, even the aspect of 
additional costs is neglected when this 
external project manager is concerned: 
In fact, his appointment as an external 
expert who is being paid hourly on a 
freelance consulting basis creates a high 
amount of additional project costs. 
When investigating into the reasons 
why the German production manager 
sticks to the external project manager 
nonetheless, one notices a certain degree 
of desperation from his side: From his 
perspective, his own organizational 
status, maybe even his career, is at stake. 
Furthermore, he is fighting strong nega-
tive feelings with regard to this project, 
resulting in interpretative conflicts 
(also see quote 1). The final logic is: “If 
I don’t stick to him, then the project 
will fail.” As quote 6 shows, this narra-
tive logic serves to integrate conflicting 
interpretations, namely the fact that the 
external project manager is not as per-
fectly qualified as the German produc-
tion manager might wish for and that 
he does not reduce but actually causes 
additional costs. 
Yet, as depicted in the story, the external 
project manager seems to possess those 
qualities which might be the most Ger-
man: He is tough, he brings structure 
to the project et cetera. Yet, at the same 
time, the German production manager 
is aware of the need to do it the Indian 
way and is obviously capable of applying 
this way himself. Nevertheless, the risk 
seems too high to actually let such a big 
project be run the Indian way which is 
not the way that feels secure to the Ger-
man production manager. 
In summary, this means: When having 
to make a decision on which PM-style 
to trust the most, the German produc-
tion manager goes for the way which to 
him comes naturally based on his previ-
ous experiences and his own societal-
cultural background. This interpretation 
is not based on an objective analysis of 
facts but on deep cultural sense-making. 
In such a way, the culturalized inter-
pretation is chosen over a PM-related 
interpretation. 
In comparison to quote 5 which served 
as an example for an interpretative 
conflict, quote 6 is a rather finite story. 
Nevertheless it still shows inherent con-
tradictions which point to a previous 
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stage where the inherent interpretative 
conflict was present.
Over the following months, Project X 
evolved further. The external project 
manager remained in its role until the 
end. The project turned out to be suc-
cessful in terms of quality but not in 
terms of time and costs. Indian col-
leagues continued to handle customer 
interaction until the very end. The 
German production manager was con-
vinced he had made the right decision 
(an interpretation which the Indian site 
opposed). In January 2009, he says:
“When we started with Projext X, we 
made a wrong strategic decision initially 
[in appointing the Indian project mana-
ger]. However, because I became aware 
of it just in time, I was able to get a very 
experienced external project manager on 
board. It is true: Some cost issues which 
had been caused previously stuck with us 
until the end of the project X, but overall, 
it was this decision that brought the 
project back on track again.” (Quote 7: 
 Finite and retrospective story of cultura-
lized success strategy, German production 
manager)
As quote 7 shows, this story makes sense 
in retrospect: It is finite and establishes 
the reasons for project success. In this 
story, the production manager has es-
tablished himself in a positive way: He, 
in the end, has saved the project. As this 
finite and retrospective story shows, the 
culturalized interpretation has prevailed 
over the PM-related interpretation. This 
might have been necessary from the 
production manager’s part to give him-
self a positive role in the story and to 
solve a seemingly unbearable interpreta-
tive conflict with regard to costs and 
customer interaction which had built 
up over months and through divergent 
stories as told by multiple project team 
members.
5. Implications
As the given case has shown, technical 
PM across sites and cultures is complex 
and requires constant interpretation 
with regard to its potential future 
failure / success. Stories and the degree 
to which these stories make sense at 
present can help identify crucial points 
and turns of success / failure sensemak-
ing through stories. We have classified 
these stories into three steps through 
which the interpretative cycle evolves. 
These are presented in the following:
The simplest story is the retrospective 
success / failure story: Here, success and 
failure are interpreted after the event has 
taken place. The German board mem-
ber’s interpretation of corporate history 
(quote 2) is an example of such a story. 
Such a story is characterized by a clear 
structure (beginning, middle and end) 
and by distinct characters (e. g. villain 
and hero). It can be expected that such 
stories are well-known and are told in 
similar manners by different individuals 
(Boje 2008). As this case has shown, in-
dividuals might need to construct such 
a story in order to establish themselves 
as being in charge or as competent. Quote 
7, the production manager’s retrospec-
tive story of success, can serve as an 
example for this need.
Those stories which might precede a 
turning point in narrative logic are not 
yet complete. These are messy examples 
of ongoing success / failure storying. As 
quotes 1, 3 and 5 by the German pro-
duction manager and the Indian global 
project manager show, incomplete sto-
ries tend to present divergent interpre-
tations (quote 3) or inherent conflicts 
(quote 5). They signify interpretative 
turning points. Therefore, an analysis of 
ongoing storying can help to identify 
potential future conflicts or interpreta-
tive gaps in PM.
If interpretative conflicts (as visible in 
ongoing storying) cannot be solved, 
individuals will try to solve them by 
establishing narrative logic despite the 
complexities of factual reality. Quotes 
5 and 6 show how the German produc-
tion manager is seemingly forced to de-
cide for a culturalized interpretation in 
order to prevent project failure, despite 
the complexities of project reality. 
The reason for this might lie in per-
ceived endangerment and uncertainty: 
The production manager is responsi-
ble yet feels that he cannot foresee or 
control project success. Furthermore, 
he is insecure about how his actions will 
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be interpreted by higher management 
(quote 1). Therefore, he needs to make 
sure of a positive project reality. This 
means: He needs to structure project 
reality into simplified categories of risk / 
opportunity or success / failure to make 
sure that he is still a positive actor in this 
project’s story. These storytelling catego-
ries do not represent true project reality. 
As quote 5 shows, the production man-
ager is well aware of the fact that the 
cost issue cannot explained simply with 
Indian cultural traits (as visible in quote 
4). Furthermore, he acknowledges that 
the Indian customer needs to be dealt 
with differently and is apparently able 
to do so himself. In doing so, he actually 
acknowledges the competency behind 
the Indian strategy of dealing with the 
Indian customer in a specific manner 
which he denies elsewhere.
Nevertheless, in the end, the manager 
– who is an internationally experienced 
and high-skilled professional – choses 
to neglect inherent contradictions and 
alternative interpretations in order to 
simplify project reality. We call this 
step in a culturalized failure story / 
culturalized success strategy. It consists 
of two parts: In its first part (quote 6), a 
culturalized failure story is constructed 
(Indianness as negative factor in PM), 
which results in a culturalized success 
strategy that proposes a solution to the 
perceived problem (chosing an experi-
enced external project manager). In this 
third step, inherent contradictions are 
neglected. The story is culturalized, as 
it simplifies culture-specific difference 
and uses them as narrative reasons for 
failure. Quote 7 shows the final cul-
turalized strategic success story, as told 
retrospectively. It closes the interpreta-
tive loop: Finally, the project makes 
narrative sense. In summary, all three 
steps – (1) retrospective success / failure 
stories, (2) ongoing success / failure sto-
rying and (3) culturalized failure story 
/ culturalized success strategy – form a 
full interpretative cycle.
The intercultural dangers of culturalized 
failure / success stories are that they do 
not create new and integrative interpre-
tations. That means that even though 
Project X came to a moderately success-
ful end, it has not resulted in an integra-
tion of all stakeholders’ perspectives on 
what constitutes good PM. In summary, 
it has not led to the establishment of 
trust across sites and to joint interpreta-
tions of failure / success in the future. 
Therefore, it seems likely, that conflict-
ing stories resulting in culturalized in-
terpretations might emerge again when 
future projects are pursued. Therefore, 
true inter-cultural project management 
competency which integrates previously 
divergent cultural styles has not been 
developed (see Mahadevan et al. 2011).
To prevent such issues from arising, it 
is suggested paying particular attention 
to ongoing success / failure storying in 
intercultural projects. This is the crucial 
step which might lead to culturalized 
interpretations in the future. To meet 
this goal, technical project managers 
need to be enabled to tolerate interpre-
tative uncertainty with regard to project 
failure and success. For human resource 
development and intercultural train-
ing and education this means to offer 
interpretative coaching and support 
which goes beyond initial training. 
Rather than preparing for difference, 
such an interpretative coaching and 
support should focus on exchanging 
interpretations, becoming aware of own 
interpretations and suggesting alterna-
tive viewpoints.
The strength of the storytelling ap-
proach for doing so is that stories are 
known since childhood and evoke 
positive associations. Their fictitious 
character makes them less endangering 
than perceived PM facts. By training 
project management and staff to actu-
ally pay attention to the stories told or 
to comment upon each other’s stories, 
alternative PM styles might become vis-
ible and valuable.
It is to be expected that project stories 
are linked to the characteristics of a 
specific project. In the given case, the 
PM-relevant characteristics of Project 
X are: (1) It is highly time-critical, (2) 
its outcomes have to meet high quality 
standards, (3) the project takes place 
across distance and time; communi-
cation involves technology; (4) it is 
managed and implemented by different 
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corporate sites and organizational units. 
If these aspects are perceived as con-
flicting or as well-integrated within the 
project, failure / success stories are likely 
to include these themes. Hence, all 
stakeholders should start their narrative 
enquiry with these subjects – either to 
uncover a potential conflict to be man-
aged or to discover a potential resource 
for integration.
As has been said in the beginning, 
interpretative narrative analysis intends 
to approach how people make sense of 
reality and not reality itself. Neverthe-
less, it might provide actors in the field 
with a new perspective on their practice, 
in this case: how to manage intercul-
tural technical projects the best pos-
sible. In the given case of Project X, for 
example, two PM-related findings based 
on interpretative narrative analysis seem 
relevant. 
Firstly, it is notable that PM of Project 
X is always institutionalized within one 
single person. Yet, in case of projects 
across distance and time which involve 
several organizational units, PM theory 
suggests, for example, a “fractal organi-
zational design” (Walter 2004:217f.). 
This implies that a project is managed 
by more than one individual and split 
up into core and sub-projects which 
are carried out locally but integrated 
globally. However, this requires well-
functioning channels and tools of com-
munication. 
However, and this is the second PM-
related implication, communication 
might need to be improved. In order 
to do so, all internal project members 
should be trained in internal and exter-
nal communication. The latter involves 
constant dialogue with external stake-
holders and is of particular importance 
for success (Schelle / Ottmann / Pfeiffer 
2008:405ff.). Furthermore, it has to be 
analyzed whether communication tech-
nology meets project requirements. 
For improving both conditions – 
project management design and 
communication – narrative analysis, 
interpretative coaching and support, 
and PM need to collaborate long-term. 
Only then can it be assessed whether a 
PM-related or a culture- based interpre-
tation might be justified. For reaching 
this assessment, multiple views need to 
be exchanged.
6. Summary and con- 
clusion
This article has shown that narrative 
sensemaking with regard to PM is a 
crucial factor of how future project suc-
cess / failure is interpreted. Based on a 
long-term interpretative study of Project 
X at TechCorp, we have identified three 
steps of narrative sensemaking with 
regard to project success / failure: (1) 
retrospective failure stories; (2) ongoing 
failure storying; (3) culturalized failure 
stories / culturalized strategic success 
story. They serve the need to establish 
the narrative logic of a seemingly con-
tradicting, messy and conflicting PM 
reality. When ongoing success / failure 
storying cannot solve these conflicts, 
then culturalized failure stories will be 
constructed that legitimize a cultural-
ized strategic success story. Quotes 1 to 
7 have provided examples, showing that 
PM reality is not a factual given but lies 
in the eyes of the beholder and might be 
influenced by his / her strategic interests 
and his / her degree of endangerment, 
security, uncertainty, fear, anger et 
cetera. 
The danger of culturalized failure stories 
is that they provide seemingly logical 
interpretations which fall short of inte-
grating all project stakeholders beyond 
initial differences. In short: They do not 
achieve the goal of managing time, cost 
and performance / quality through in-
tercultural PM. Rather, they strengthen 
dichotomist categories of difference 
which are then likely to impact any 
future project.
The storytelling approach to ongoing 
PM success / failure might prevent these 
dichotomist interpretations to become 
prominent. For in any given project, in-
dividuals will try to make narrative sense 
of project-related aspects which do not 
yet make sense. Whenever this phenom-
enon is encountered, special attention 
should be paid to it. 
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Based on these interpretative narrative 
findings, PM-related areas of improve-
ment might be identified. In the given 
case, project management design and 
communication have been mentioned. 
Furthermore, the narrative approach 
might enable the project stakeholders to 
exchange interpretations and to become 
aware of own sensemaking processes. 
As a mode of analysis, stories have the 
advantage of being perceived as less 
personal and as evoking positive associa-
tions. Therefore, they might seem less 
endangering than actual PM facts which 
project managers are trained to perceive 
in dichotomist categories of risk / op-
portunity or success / failure. 
If project management and staff are 
trained to pay attention to the stories 
told or to comment upon each other’s 
stories, different and presumably in-
competent PM styles might lose their 
threatening potential. This might fa-
cilitate interpretations beyond previous 
dichotomies. In summary, both perspec-
tives – the interpretative storytelling 
approach and a (technical) PM-perspec-
tive – are needed to assess and differen-
tiate between cultural and PM-related 
issues in intercultural project work. A 
collaborative approach which integrates 
interculturalists, human resource profes-
sionals and those involved in intercul-
tural technical projects, seems the most 
feasible approach for developing these 
skills. Further research needs to investi-
gate how such training, education and 
development tools might be conceptu-
alized and be integrated into the daily 
practice of technical PM.
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